

Barrett City Council Meeting Minutes
Thursday, February 23, 2017
5:00 p.m.
Barrett City Office

Present: Mayor-Les Alvstad; Council-Todd Lang, Jason Wendt, Earl Janshen; Maintenance: Gerald Puchalski; Clerk/Treasurer-Marita Rhude; Bollig Inc.-Joe Gimse, Brian Bollig, Jonathan Fleck.
Absent: Council-Brian Tucker.

Mayor Alvstad called the meeting to order at 5:00 p.m.

Brian Bollig reviewed the original design plans and went over the changes made since the last presentation that the council requested. The original design was 5.76 million and the new revised design is 6.36 million. Bollig is working on finalizing the PER/ER and will be submitting the funding application to Rural Development in mid March. Applications have been submitted for the Waste Water PPL and the Drinking Water PPL. A public hearing will need to be held. Briefing will need to be done with legislators to get them on board with the project. Task Order #2 is 58% complete. Brain suggested we move forward with Task Order #3, however, it is not required, but will help us have things ready and be proactive. Task Order #3 would be designing and getting railroad permits to repair the sanitary sewer line under the railroad tracks that is damaged. Get the project ready to go and put it on the shelf in case problems arrive prior to the start of the project. The second part of Task Order #3 would be to assess the storm water pond for size and have the survey crew assess the storm water lines while they are finishing up Task Order #2 as well as began preliminary design on the storm water system. Task Order #3 will be put on the March agenda.

Janshen made a motion to adjourn at 5:53 p.m., seconded by Lang.

MCU

Marita Rhude, MMC
Clerk/Treasurer